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 Quality Service for Environmental Solutions 

February 12, 2013 

Ms. Rebecca Chu 

U.S. Environmental Protection Agency, Region 10 

1200 Sixth Avenue, AWT-121 

Seattle, Washington  98101 

BY E-MAIL 

RE: MONTHLY PROGRESS REPORT – JANUARY 2013 

JORGENSEN FORGE EARLY ACTION AREA – REMOVAL ACTION 

IMPLEMENTATION 

U.S. EPA DOCKET NO.  CERCLA-10-2013-0032 

SEATTLE, WASHINGTON 

FARALLON PN: 831-028 

Dear Ms. Chu: 

Farallon Consulting, L.L.C. (Farallon) has prepared this monthly progress report on behalf of 

Earle M. Jorgensen Company (EMJ) to document the activities conducted during January 2013 

at the Lower Duwamish Waterway Superfund Site Jorgensen Forge Early Action Area (Site) in 

Seattle, Washington.  This monthly progress report was prepared in accordance with the 

requirements of the Administrative Settlement Agreement and Order on Consent (AOC) for 

Removal Action Implementation at the Site issued by the U.S. Environmental Protection Agency 

(EPA), Region 10, on November 5, 2012 under EPA Docket No. CERCLA-10-2013-0032.  To 

date, approximately 5 percent of the required work activities are complete. 

SCOPE OF WORK 

This monthly progress report provides: 

 A summary of field activities conducted during January 2013; 

 Analytical results of samples collected during January 2013; 

 A summary of deliverables submitted and received during January 2013; 

 A summary of technical and regulatory meetings during January 2013; 

 A summary of planned activities, meetings, and deliverables for February and March 

2013; and 

 A summary of deviations from the AOC schedule anticipated for February and March 

2013. 
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FIELD ACTIVITIES – JANUARY 2013 

No field activities were conducted during January 2013. 

ANALYTICAL RESULTS – JANUARY 2013 

No laboratory analytical results were received during January 2013. 

DELIVERABLES – JANUARY 2013 

The December 2012 Monthly Progress Report dated January 15, 2013 was submitted to EPA.  

EMJ received EPA’s comments on the Draft Basin of Design Report (BODR) on January 22, 

2013.   

TECHNICAL AND REGULATORY MEETINGS – JANUARY 2013 

A meeting was held on January 9, 2013 between EPA, the U.S. Army Corps of Engineers, 

Jorgensen Forge, Farallon, and Anchor QEA to discuss EPA’s preliminary comments on the 

Draft BODR.  In accordance with the Memorandum of Understanding between EMJ, Jorgensen 

Forge Corporation (Jorgensen Forge), and The Boeing Company (Boeing), the parties 

participated in conference calls on January 7 and 21, 2013 to continue coordination between the 

adjacent sediment cleanup designs and schedule. 

PLANNED ACTIVITIES, MEETINGS, AND DELIVERABLES – FEBRUARY AND MARCH 

2013 

Activities 

No sampling activities are proposed during February and March 2013. 

Meetings 

 A technical meeting is scheduled with EPA, the U.S. Army Corps of Engineers, and the 

Stakeholders on February 9, 2013 to review the proposed removal action and provide an 

overview of the Final BODR;  

 Project coordination meetings with Boeing are anticipated to occur bi-monthly during 

February and March 2013; and 

 Project coordination meetings with Boeing and EPA are anticipated to occur on February 

7 and March 4, 2013.   

Deliverables 

The following deliverables will be provided to EPA during February and March 2013: 

 Monthly Progress Report–January 2013 by February 15, 2013; and 

 Final BODR by March 25, 2013 

DEVIATIONS FROM AOC SCHEDULE – FEBRUARY AND MARCH 2013 

No deviations from the AOC schedule are anticipated in February and March 2013.   
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CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA.  If you 

have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

Farallon Consulting, L.L.C. 

 

 

Amy Essig Desai 

Principal 

 

cc: Mr. E. Gilbert Leon Jr., EMJ 

Mr. John Gross, Jorgensen Forge Corporation 

Messrs. William Joyce and Ian Sutton; Joyce Ziker Parkinson, PLLC 

Messrs. Ryan Barth and David Templeton; Anchor QEA, LLC 

Mr. Josh Lipsky, Cascadia Law Group, PLLC 

AED:bw
 


